

Yolo County Mining Permits – Interim Review Process
Tentative Working Schedule
(revised September 27, 2005)*

April 20, 2005	Release Discussion Paper #1 – Scope of the Interim Review
May 2, 2005	TAC meeting on Discussion Paper #1
June 16, 2005	Planning Commission Workshop on Discussion Paper #1
September 2005	Release Discussion Paper #2 -- Analysis of Regulatory Changes
October 2005	Planning Commission Workshop on Discussion Paper #2
November 2005	Release combined Discussion Paper #3 -- Analysis of Unanticipated Environmental Changes and Discussion Paper #4 – Analysis of CEQA Applicability
January 2006	Planning Commission Workshop on Discussion Paper #3/4
February 2006	Release Discussion Paper #5 – Analysis of Fees
March 2006	Planning Commission Workshop on Discussion Paper #5
April 2006	Planning Commission hearing #1 on Interim Permit Reviews
May 2006	Planning Commission hearing #2 and action on Interim Permit Reviews
June/July 2006	Board of Supervisors hearing on fee modifications and Development Agreement amendments
January 1, 2007	Final date for Interim Review to be completed

*Note: This schedule has been updated since the last release including new dates, switching the order of Discussion Papers 3 and 4, combining Discussion Papers 3 and 4, and eliminating the meetings before the TAC. A BOS hearing date has also been added to reflect the fact that BOS action will be required for fee modification and Development Agreement amendments, should they occur.